
	
   	
   	
   NOTIONAL	
  PACE	
  SCHEDULE	
   	
   Chi	
  Wu	
   	
  	
  	
  	
  4/24/2012	
  

	
  

A.	
   INSTRUMENT	
  

1. Instrument	
  Phase	
  B	
  starts	
   	
   	
   	
   	
   6/1/2015	
  
	
  

2. Instrument	
  PDR	
  	
   	
   	
   	
   	
   	
   6/1/2016	
  
	
  	
  

3. Instrument	
  CDR	
  	
   	
   	
   	
   	
   	
   6/1/2017	
   	
   	
  

	
  
4. 3	
  Months	
  Instrument	
  Schedule	
  Slack	
   	
   	
   	
   9/1/2018	
  –	
  11/30/2018	
  

	
  

5. Instrument	
  Delivery	
   	
   	
   	
   	
   	
   11/30/2018	
  
	
  

B.	
   MISSION	
  

	
  
1. Phase	
  A	
  starts	
   	
   	
   	
   	
   	
   	
   8/1/2014	
  

	
  
2. Phase	
  B	
  starts	
   	
   	
   	
   	
   	
   	
   8/1/2015	
  

	
  

3. Mission	
  PDR	
   	
   	
   	
   	
   	
   	
   8/1/2016	
  
	
  

4. Mission	
  CDR	
   	
   	
   	
   	
   	
   	
   8/1/2017	
  

	
  
5. Observatory	
  I&T	
  starts	
   	
   	
   	
   	
   	
   11/1/2018	
  

	
  
6. Ship	
  to	
  Launch	
  Site	
   	
   	
   	
   	
   	
   8/31/2019	
  

	
  

7. Launch	
  Preparation	
  ends	
   	
   	
   	
   	
   10/31/2019	
  
	
  

8. 6	
  Months	
  Observatory	
  Schedule	
  Slack	
   	
   	
   	
   11/1/2019	
  	
  -­‐	
  	
  4/30/2020	
  

	
   	
   	
   	
   	
   	
  
9. LRD	
   	
   	
   	
   	
   	
   	
   	
   4/30/2020	
  

	
  

	
  


